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Proposed work 01-14-13 to 01-18-13Work Highlighted in green completed as of 01/11/13Parking lot returned to service Wednesday 01/16/131 crews w/ support equipment installing drain line.  10 trucks on Monday 1/14/13 removing dirt.Sweeping lot and striping Tuesday 1/15/13.
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